
From: Garyg Miller
To: Barbara Nann; Dipanjana Bhattacharya; Kevin Shade; Susan Roddy
Subject: Fw: Tank Removal Action Field Activities Extension Request
Date: 01/26/2011 01:47 PM

Please look at this & lets discuss - perhaps tomorrow if that works.

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

----- Forwarded by Garyg Miller/R6/USEPA/US on 01/26/2011 01:45 PM -----

From: "Eric Pastor" <eric.pastor@pbwllc.com>

To: Garyg Miller/R6/USEPA/US@EPA

Date: 01/26/2011 12:07 PM

Subject: Tank Removal Action Field Activities Extension Request

Hi Gary –

 
Per our previous discussions, I am sending this e-mail to request an extension to the
 schedule for completion of removal action field activities as provided in the Removal
 Action Work Plan in Appendix D of the Administrative Settlement Agreement and
 Order on Consent for Removal Action effective October 29, 2010.  The Work Plan
 schedule provided for completion of removal action field activities within 90 calendar
 days of the effective data of the Settlement Agreement.  Based on the Settlement
 Agreement effective date of October 29, 2010, this deadline for completion of field
 activities corresponds to January 27, 2011.  As you know, all tank content removal,
 tank decontamination, tank demolition and containment area decontamination field
 activities have been completed.  However, due to a temporary suspension in
 operations at the Clean Harbors incinerator used for disposal of hazardous solids
 generated during the removal action, nine roll-off boxes of hazardous solids
 (primarily excavated soils from the north containment area) can not be shipped from
 the Gulfco site to the disposal facility until after the January 27, 2011 deadline.  As I
 mentioned to you in a previous conversation, an alternative disposal facility is not
 available to accept this material within the specified time frame. 

 
As a result of the disposal facility schedule, limited additional field activities, more
 specifically, the loading of the roll-offs onto trucks for off-site shipment, will be
 required beyond the January 27, 2011 deadline.  In order to allow for completion of
 these loading activities, a 30-day extension (to February 26, 2011) is requested.  
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 Please note that we are not requesting an extension to the schedule for submittal of
 the Draft Tank Removal Report by February 26, 2011 (within 120 days of the
 effective date of the Settlement Agreement).  

 
Please let me know if you have any questions or comments regarding this request.

 
Thanks.

 
Eric Pastor
Pastor, Behling & Wheeler, LLC
2201 Double Creek Drive, Suite 4004
Round Rock, Texas 78664
512-671-3434

 




